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COVID-19 Project Restart
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The Scottish Government have now allowed the construction industry to progress onto Phase 2 

of the Construction Industry Restart Plan which means that, Multiplex in partnership with the 

University of Glasgow, can restart activity onsite with the appropriate physical distancing 

measures in place. 

Over the lockdown period we have worked hard to develop robust procedures through which we 

can restart and are now operating within the guidelines with a gradual increase in site numbers.

We have made significant changes to our operations to support increased hygiene and physical 

distancing measures onsite to provide a safe, clean working environment for our workforce and 

the local community, including:

• Two-metre physical distancing policy;

• New site inductions & training;

• A one-way system;

• Hand hygiene facilities at key points; 

• Additional welfare and toilet facilities;

• Reduced numbers on site including rotas and home working where possible for office 

staff.

Should you have any queries or concerns regarding the project works then please let us know.
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Project Progress 
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Infrastructure & Landscaping

• The Virology Building superstructure

has been demolished and work will now

focus on removing the basement.

• The McGregor Building demolition will

continue with the remaining section of

the structure and then basement.

• Landscaping works along University

Avenue and University Place have re-

commenced.

Look Ahead

James McCune Smith main lecture theatre Research Hub atrium

Clarice Pears Building foundations Virology Building structural demolition complete

James McCune Smith Learning Hub/

Boyd Orr Building

• Hard and soft landscaping works are

progressing on University Avenue and

University Gardens.

• Internally all fit-out and mechanical and

electrical works have resumed

• External refurbishment of the Boyd Orr

is continuing on the South elevation

(University Avenue side).

Research Hub

• Envelope works, internal partitions and roofing activities will recommence.


