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Introduction

Welcome to the latest edition of the University of Glasgow
Campus Development newsletter.

This newsletter is issued by the University’s appointed project
delivery partner, Multiplex, for and on behalf of the Campus
Development team. Each newsletter will provide an update from
the project including the latest site works as well as a look ahead
at planned activities.

Constructing a better future
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The University of Glasgow is currently undertaking a £1.8
billion Campus Development Programme, which includes the
redevelopment of the 14-acre former Western Infirmary site,
building a mix of modern research, teaching and public spaces.

The new campus will create a rich mix of community, public
engagement and social spaces and enhance engagement
between the University and the city.




Site Progress Look Ahead

We were delighted to see so many new and * The site will be subject to a full shutdown
familiar faces at our Campus Development procedure to ensure that the project is safe and
Community Engagement Event at the start of secure over the festive period. The site will be
the month, which was opened by University closed from Tuesday 23 December and will
Principal and Vice-Chancellor Professor Andy reopen on Monday 5t January.

Schofield. We hope you found the evening
informative about the University’'s current
activities and future plans.

The project team continue to make excellent
progress — within the main plot specifically:

» Core 2 - 2" |ast lift of walls poured

* Core 3 - Completed

» Core 5 - First lift poured 04/12

» All basement foundations complete

Interlocked have started preparatory works to
the site compound for the next level of cabins,
which will be installed early next year to
accommodate the increase in numbers onsite —
which is due to peak at 500 in early 2027.
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Aerial view of the site with progress summary
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Social Value and Community Update
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The team put on a strong display for Movember
and as well as raising funds for this important
cause, it also sparked some great conversations
around men’s physical & mental health -
including a talk from the Oddballs Foundation on
testicular cancer and how to check yourself.

The festive spirit was in full swing at the
Keystone project with a Christmas lunch put on
for the entire workforce, with some excellent
Christmas jumpers on show!
—

Christmas can be a challenging time for many
families, so the team were delighted to play a
small part to make this Christmas a little more
magical. The Multiplex team supported our

Mechanical & Electrical contractor, SES

Engineering Services who were collecting on
behalf of Cash for Kids - Mission Christmas.

The team also raised a fantastic £490 to buy
presents for the young people at Action for
Children’s Stoneside facility - which provides
short & long term accommodation for people
with a variety of learning difficulties and
challenging behaviours.

From all of us at the Campus Development
team, wishing you a Merry Christmas
and a happy New Year!

Constructing a better future

Key Contacts

community@multiplex.global

Callum Scott

Multiplex

ESG Lead
callum.scott@multiplex.global

Darren Pike

Multiplex

Project Director
darren.pike@multiplex.global

Site Working Hours

Our standard site working hours, agreed with local
authority, are below:

8am — 7pm: Monday to Friday
8am - 1pm: Saturday

There is expected to be times where extended
working hours are necessary and in such instances,
advance approval is sought from Glasgow City
Council.

CONSIDERATE
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Considerate Constructors
Scheme (CCS)

The site is registered with the Considerate
Constructors Scheme.

The Scheme promotes high standards and
accountability within the construction industry. It is a
voluntary scheme, meaning that Scheme-registered
contractors and organisations are actively trying to
improve the way they work, by raising their standards
in being more considerate to communities, the
environment and their own workforce.
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